
  
  

 
Natural Resources Conservation Service  
1201 NE Lloyd Blvd., Suite 900  
Portland, Oregon 97232  
_________________________________________________________________________________________________ 

 
December 27, 2006  

  
OREGON BULLETIN OR 300-2007-3 
  
SUBJECT:  FY2007 REVISED FARM BILL PROGRAM DUE DATES  
  
Purpose:  To provide revised due dates for actions relating to FY2007 Farm Bill Activities  
   
Expiration Date.  September 30, 2007.  
  
Attached is the Revised FY 2007 Farm Bill Program Due Date Calendar. Dates revised are 
as follows: 
  
EQIP: January 20, 2007 for applications to be pre-approved or approved for funding 
 
WHIP: January 31, 2007 Extension of WHIP ranking cutoff period 

February – March 2007 Ranking applications in ProTracts  
March 2, 2007 for applications to be pre-approved or approved for funding 
March 23, 2007 for contracts to be developed 

 
CIG: January 26, 2007 Review of applications and send letters of review 

February 2, 2007 Submission of proposals to NHQ deadline 
June 2007 Award grants/formal announcement 
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FY2007 FARM BILL PROGRAM DUE DATES  
  Program   Activity   Responsibility of   FY07 Due Dates  

Environmental Quality 
Incentives Program (EQIP 
General, GSWC, Klamath)   

State – complete EQIP ranking evaluation 
and send comments to National  

Peplin  Completed  

   Debrief OTAC on 2006 application and 
evaluation process  

Leader - Programs  
May 11, 2006  

   Establish Oregon FY07 EQIP cut off and 
ranking dates   

Peplin, White, BTL   April  

   State Office initiates programmatic QAR  Leader - Programs  May - July  
   Field Office – Review with LWG ranking 

tool criteria and resource concerns  
DC  May - June  

  Field Office – Review with LWG Structural 
and management practices  

DC  June - July  

  Statewide guidance & training on use of the 
ranking tool and state ranking criteria   

Peplin, White, BTL  
July - August   

  Basins – Convenes the Basin Working 
Group to discuss resource issues, practices, 
and cost share rates   

Basin Team 
Leaders  

July – September 
15  

  State  – Meet with OTAC to review 
resource issues, practices, and ranking  

Leader - Programs  July - August  

  State – reviews and evaluates practice cost 
list, components and  units   

Gordon, Peplin  June - July  

  Basins – analyze and revise practice cost 
list.    

BTL, DC  August  

  State – receive cost list justification from 
Basins and compile list   

Gordon, Peplin  August 1, 2006  

  State – Updates costs lists for eligible 
practices for ranking and send to Basins for 
Review  

Gordon  September 1, 
2006  

  Basins make final comment and 
adjustments to the cost list  

Basin Team 
Leaders  

September 15, 
2006  

  Web posting of FY07 Oregon EQIP  
Information completed  

Leader - Programs   October 1, 2006  

   Allocate FY07 funds within Oregon   Leader - Programs   November 15, 
2006   

   End of initial FY07 EQIP ranking period.  
(All basins to use this date or set an earlier 
date.)   

Basin Team 
Leaders   

November 30, 
2006  

   
   Rank Applications in Protracts   Field Offices  January  
   Applications pre-approved or approved 

for funding in Protracts   
Basin Team 

Leaders   
January 20, 

2007   
   Contract development    Basin Team 

Leaders   
February 

   Notify State Office of un-obligated funds   Basin Team 
Leaders   

April 1, 2007   

   All FY07 EQIP contracts obligated in 
Protracts   

Basin Team 
Leaders   

May 1, 2007   

   Spot checks for verification of Limited 
Resource and Beginning Farmers & 
Ranchers    

Davis   May 1, 2007   

   State Office initiates programmatic QAR  Leader - Programs  May – July  
        2007  



 

 
Program   Activity   Responsibility of …   FY07 Due 

Dates   
Wildlife Habitat 
Incentives Program 
(WHIP)        

Develop WHIP protocol for Oregon  Peplin, White  Completed  

   Establish  OTAC WHIP subcommittee to 
provide advice in the implementation of 
WHIP   

Peplin  March - 
August  

   Establish Oregon FY07 WHIP cut off and 
ranking dates   

Peplin, White, BTL   June  

   State posts 2007 WHIP State plan  Peplin  July  
   State Office initiates programmatic QAR  Leader - Programs  May - August  
  Field Office – Review with LWG wildlife 

issues and opportunities  
DC  August - 

September  
  State develops state issue questions for 

ranking   
Peplin, OTAC sub-

committee  July - August  

  Basins – Convenes the Basin Working Group 
to discuss wild life issues  

Basin Team Leaders  July – 
September 

15th  
  Basin develops basin issues questions for 

ranking  
Basin Team Leaders  
  

July – 
September 
15th  

  State completes state practice cost list, 
components and  units   

Gordon, Peplin, 
Borine, Virgovic  

July - August  

  Web posting of FY07 Oregon WHIP  
Information completed  

Leader - Programs   October 1, 
2006  

  Allocate FY07 funds within Oregon   Leader - Programs   November 15, 
2006   

  End of initial FY07 WHIP ranking period.  All 
basins to use this date or set an earlier date.)   

Basin Team Leaders   November 30, 
2006  

   
  

End of FINAL FY07 WHIP ranking period.  
Field Offices  January 31, 

2007 
  Rank Applications in Protracts   Field Offices  January - 

March   
  Applications pre-approved or approved for 

funding in Protracts   
Basin Team 

Leaders   
 March 2, 

2007     
   Contract development    Basin Team 

Leaders   
  March 23  

   Notify State Office of un-obligated funds   Basin Team Leaders   April 1, 2007  
   All FY07 WHIP contracts obligated in 

Protracts   
Basin Team Leaders   May 1, 2007   

   Spot checks for verification of Limited 
Resource and Beginning Farmers & Ranchers   

Davis   May 1, 2007   

   State Office initiates programmatic QAR  Leader - Programs  May – July  
        2007  

 



 

 
Program   Activity   Responsibility of 

…   
FY07 Due Dates  

Cooperative Conservation 
Partnership Initiative Grants  

Present and post information on 
grant requirements  

Peplin, Public 
Affairs   

Nov- Dec 2006  

   Submittal of applications received  Peplin  March 2007  
   Assemble OTAC review 

team/review grants  
Peplin, OTAC  March  

   Present qualified applicants to SC 
for review  

Peplin  March  

   Send qualified applications to 
National  

Peplin  March - April  

  Award Grants/formal 
announcement  

National  May - June  

  Develop grant agreements  Martin  July - Aug  
  Identify technical and Federal 

grant reviewer  
Peplin  July - Aug  

  Perform annual status review on 
2006 grants   

Technical 
Reviewer  

August - 
September  

  Submittal of annual performance 
report  

Technical 
Reviewer  

August - 
September  

        
Conservation Innovative Grants  Present and post information on 

grant requirements  
Peplin, Public 

Affairs   
Nov- Dec 2006  

  Review of applications and send 
letter of review    

Peplin, SC  January 26, 
2007  

  Proposal Deadline to NHQ Applicant      February 2, 
          2007  

  Award Grants/formal 
announcement  

NHQ           June  

   Develop grant agreements  NHQ  July - Aug  
   Identify technical grant reviewer  Peplin  July - Aug  
   Perform annual status review on 

2006 grants   
Technical 
Reviewer  

August - 
September  

   Submittal of annual performance 
report  

Technical 
Reviewer  

August - 
September  

         
Grazing Lands Initiative Grants  Present and post information on 

grant requirements  
Peplin, Public 

Affairs   
Nov- Dec 2006  

   Review of applications   Peplin, STC  February - 
March 2007  

   Letter of reviews sent to applicants Peplin  March  
   Award Grants/formal 

announcement  
National  June - July  

  Develop grant agreements  Martin  July - Aug  
  Identify technical and Federal 

grant reviewer  
Peplin  July - Aug  

  Perform annual status review on 
2006 grants   

Technical 
Reviewer  

August - 
September  

  Submittal of annual performance 
report  

Technical 
Reviewer  

August - 
September  

 
  



 

 
Program   Activity   Responsibility of 

…   
FY07 Due Dates  

Conservation Security Program 
(CSP)  

04, 05, 06 Contract modifications 
completed   

Basins  September 15, 
2006  

   04, 05, 06 CSP status reviews completed Basins  September 30, 
2006  

   07 CSP Watershed Announcement  Public Affairs  August 15, 2006  
   CSP Cost List and enhancement List  State Office, 

Basins  
October - 
November  

   Field Office Training   State Office  November - 
January  

  Outreach  Public Affairs  January – 
February 2007  

  Sign ups  Basins  March - April  
  Application Process  Basins  April – May  
  Contract Development  Basins  June  
  Contract Approval  Basins  June - July  
  Contract Payments  Basins  July  
        
Farm and Ranchland 
Protection Program  (FRPP)  

Submit state plan to NHQ  White  December  2006  

  Announce national request for proposals  White  April  2007  
   Review proposals and commence site 

visits  
Fife, White  June 2007  

   Proposal selection  White  June 2007  
   Obligate funds via cooperative 

agreement  
Fife  September 15, 

2007  
   Status Reviews   Fife, Peplin  September 2007  
   Easement closing progress report  Fife  monthly  
        
 Wetland Reserve Program 
(WRP)  

Complete FY 07 WRP applications   Fife  November 30 , 
2006  

   WRP Tech Advisory Committee 
Meeting  

State Office  December 15, 
2006  

   Review and select proposals  White  January – 
February 2007  

  WRP funds obligated  Fife  June 1, 2007  
  Easement status reviews completed  Basins  September 15, 

2007  
  Easement closing & Progress Report  Fife  Monthly  
    
Food Security Act (FSA) 
Compliance  

Field office complete and submit HEL / 
Wetland determination log  

Basins  June, 2006  

   Compile HEL/Wetland Determination 
report and submit to STC  

Peplin  
August, 2006  

   Conservation Compliance status reviews 
data provided to field  

Program 
Assistant  

January 2007  
  

   Conservation Compliance Status 
Reviews completed  

CCSR Basin 
Leads  

November 2007  

   Bi-annual joint meeting FSA/ NRCS  Peplin  March, August  

 
 



 

 
Program   Activity   Responsibility of 

…   
FY07 Due 

Dates   
Conservation Reserve 
Program   

Complete and review CREP trip report  NRCS state office  September, 
2006  

  Establish CREP guidelines and work with 
Field Offices   

Ziegler  On going  

  Bi-annual joint meeting FSA/ NRCS   Ziegler  March, August  
        

 
 
 
 
 
 
 
 
 
 


